
NWS CHANGE FORM
PART A

1. DATE SUBMITTED
4/19/00 
Revision 1: 6/23/00

This form is in three parts.  Submitters must complete unshaded blocks in Part A and as much of Part B as possible.  WSH will complete Part C
(implementation details).  If there is no specific required change date, enter 60 days from date submitted.  Address questions to NWS Change Management
at (301) 713-1373.  Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).
2. ORIGINATOR OFFICE    

     APO
  

3. SUBMITTING AUTHORITY
Name: Ward Seguin
Routing Code: W/APO1

4. COGNIZANT TECHNICAL INDIVIDUAL
Name:Gary Battel
Routing Code:W/OSD25
Phone:(301) 713-1768x194

5. ORIGINATOR TRACKING NUMBER

   P426_TDL_A100061R1

6. SYSTEMS AFFECTED BY CHANGE        
                                                                 DATA PRODUCTS  (Complete Data Products Supplement)
                                                         
         ASOS              x    AWIPS                 CRS                  NEXRAD                  OTHER (specify) _________

7. WSH  TRACKING NUMBER

NWS 586 Rev. A

6/26/00
8. TITLE OF CHANGE 
Climate Patch to Release 4.3.1 and 4.2.6:  Fixes  NWR Header and  the  Rounding Algorithm   

9. TYPE OF CHANGE          
                                     
           HARDWARE             x   SOFTWARE                DOCUMENTATION ONLY     
                                          

10. SITES AFFECTED (Attach Part B, Page 2, if needed)

All sites

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)
         Revision: RC61R1 includes the functionality of RC61 unchanged and RC60 both. RC60 is withdrawn.  Earlier two patches were planned to use the
same executable with different scripts.  Now the patch P426_TDL_A1000061  provides the  functionality for R4.2.6 and  R4.3.1 both. Patch
P426_TDL_A1000060 will not be deployed. The patch P426_TDL_A1000061 has already been deployed in May 2000.
      Two DRS (5268 and 5350) have been identified by the Office of meteorology .  The fix for DR 5268 provides the site with the ability to modify the
header on the NWR climate product.  The fix for DR 5350 makes the climate rounding algorithm in accordance with the IAW WMO standards.  The
software modifications were not identified and completed in time to meet the Release 4.3.3 deadlines, but are needed in the field by May 1, 2000.    

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)   

      Executables and files: Attachment 1

13. ALTERNATE SOLUTIONS

   None

14. REQUIRED
CHANGE DATE

   5/08/00
     

15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
     
The Office of Meteorology has determined that these fixes need to be in place by May 1, 2000 to allow for a complete 2 month spin
up period of the Climate program to meet the July 1 2000 Climate implementation date set by General Kelly

CCB/PMC/CMB DECISION
16. DECISION AUTHORITY LEVEL

  

              
      CCB LEVEL ONLY       X    FAST TRACK            PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION                
               APPROVED
             
               RECOMMEND APPROVAL
              
               DISAPPROVED

SIGNATURE

DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION

              APPROVED

              DISAPPROVED

SIGNATURE

DATE SIGNED
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NWS CHANGE FORM 
PART B

1. ORIGINATOR TRACKING NUMBER

  P431_TDL_A100061  

All RC/ECP submissions must also address the following information.  Indicate if any areas are unknown or do not
apply.  State why information is unknown and when it will be available.  Attach extra pages if necessary,
referencing each applicable subject.

2. WSH  TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative
time, and software development time when applicable.)

3. SOURCE OF
FUNDING

4. TOTAL COST
                  
 $

5. DEVELOPMENT COSTS (Estimate development costs)

   This cost is associated with 5.0 development   
     

KMOD ______
BASE

AMOUNT

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate  test and evaluation costs)  
    N/A 

BASE AMOUNT
 $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD ______
BASE

AMOUNT
$0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs)
    N/A  
     

AMOUNT
 $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs)  
    None.  TDL SST members will implement the change.
 

KMOD ______
BASE

AMOUNT
$

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits)
      Contractor (PRC) - NCF Operations

KMOD ______ AMOUNT
Unknown

SUPPORTING INFORMATION AND SCHEDULES 
Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing,  etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
     Sites will pick up the software from the NOAA1 server by May 1, 2000

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A
14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A     
     

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)  
 N/A         

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Requires AWIPS SW Ver 4.3.1 or P426_TDL_A100060.  This patch
should be reloaded after a 4.3.1 installation.  The installation of release
4.2.3 and 4.3.3 will not affect this software.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers.   Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20.  LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21.  OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22.  ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

TDL SST members will push the software changes to the NOAA1 Server.  Sites will retrieve the software, instructions and documentation. 
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
   P431_TDL_A100061
   

This information is required prior to publication of Engineering Modification Notes and Software Release Notes.  List physical items to be replaced
and specify any changes in related documentation.  (Submitters should complete this information, if known.  WSH will assist.)

2. WSH  TRACKING NUMBER

3. ITEM NAME, CIRCUIT TYPE,
SOFTWARE VERSION, OR SITE
LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7. DOC
TYPE 

8. SUPERSEDED
DOCUMENT

9. SUPERSEDING
DOCUMENT

A. PART B. SERIAL NUMBER(S) OR A. B. A. B. REV
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NWS CHANGE FORM 
PART C

1. ORIGINATOR TRACKING NUMBER
   P431_TDL_A100061   

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change
requirement or the necessary implementation actions. 

2. WSH  TRACKING NUMBER

NWS 586 Rev. A

3. CCB COST EVALUATION

     NWS COST                  FAA COST $              DOD COST $              OTHER AGENCY COST $              TOTAL COST $
                                                                                                        (SPECIFY)_______________       
                      
4. IMPLEMENTATION DOCUMENTS REQUIRED

             
     X Engineering Modification Note                             Software Release Notes                                    Other Document (Specify)_____________
        

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional
documentation required, and status reporting instructions.)  Include documentation, data input, notification vehicle, or specific action step required to verify
completion of the implementation activity.
5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED

COMPLETION
DATE

7. RESPONSIBLE
PERSON AND
OFFICE

8. DOCUMENT OR
ACTION REQUIRED TO
VERIFY COMPLETION 

A.  Put patch and documentation on Noaa1 server

B.  Sites retrieve patch and load on their system

C.  Ensure this change is reported to the Weather Service Headquarters (WSH)       
through the Engineering Management Reporting System (EMRS) according to the
instructions in Engineering Handbook number 4, part 2. Record this Modification Note
number in Block 17a of the EMRS report. 

D.  Ensure the appropriate WSH management information systems and     configuration
management data bases are updated to reflect these changes.

     

TBD Battel/SST,

ESA at Sites

ESA

W/OSO113

N/A

N/A

N/A

NWSRC Form 1001, 9/15/99                                                                                     Part C - Page 1



Attachment 1:

1) smm.wpd -- System Manager's Manual for 4.3 (no change)
2) um.wpd  -- User's Manual for 4.3 (no change)

The following items will be prepared by Gary Battel (SST), prior to posting the patch on the NOAA1 server

3) install_climate_P1.doc - Instructions on how to install these components.
4) install_climate_P1.sh - The script to install the climate software components.
5) climate_P1.tar.Z - Tarred and zipped file containing the climate software components for patch 1.
   


